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Goals – “ATQs” 

• How have the milestone dates changed?  

– What were the original dates and what is being  
proposed now? 

• What does delaying milestones do to the overall plan for 
how money will be spent at Hanford? 

• Does delaying milestones affect the potential to gain 
additional funding?  

• Does this TPA Change Package affect the RCRA Permit? 

• The “154 sites” 
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Background: Agreement in Principle 
(AIP) – TPA Negotiations 

 

 

 

Excerpt from August 16, 2012 AIP 
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D/H, F, & N Areas – M-16-00A  

N Area 

D/H Area 

F Area 
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D/H, F, & N Areas – M-16-00A  

How have the milestone dates changed? What were the original dates and what is 
being proposed now? 

 100 Area interim actions extended to 3/31/17 from 12/31/12 

• Incorporates 154 additional waste sites   

• Addresses extensive deep excavation of hexavalent chromium 
contamination 

What does delaying milestones do to the overall plan for how money will be spent 
at Hanford? 

 No near-term change; future funds will need to be programmed to 
 accommodate the remediation of additional waste sites 

Does delaying milestones affect the potential to gain additional funding? 

         Yes – improved as requirements get identified in compliance space 

Does this TPA Change Package affect the RCRA Permit? 

         Yes – it commits to a future permit modification to add to the permit the 
 closure of the 324 hot cells. 
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B/C Area – M-15-00D 

B/C Area 
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B/C Area – M-15-00D 

How have the milestone dates changed? What were the original dates and what 
is being proposed now? 

 100 Area decision documents  

• Extend 100 B/C decision documents schedule to 12/15/16 from 
12/31/12 to enable collection of additional groundwater data for 
cleanup decision 

• Delay 100-N document to 6/30/13 from 12/31/12 to avoid too many 
documents going out for public comment 

What does delaying milestones do to the overall plan for how money will be spent 
at Hanford? 

 Defers some near term funding in this area to future schedules 

Does delaying milestones affect the potential to gain additional funding? 

 No 

Does this TPA Change Package affect the RCRA Permit? 

 No 
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K East & K West – M-93-00 

K West 

K East 
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K East & K West – M-93-00 

How have the milestone dates changed? What were the original dates and what 
is being proposed now? 

 100 Area 

• Extend date for 100 KE Reactor interim safe storage to 12/31/19 from 
7/31/14 to characterize and incorporate additional soil-sampling data 

• Aligns KE and KW completion dates to the one due date 

What does delaying milestones do to the overall plan for how money will be spent 
at Hanford? 

 Defers some near term funding in this area to future schedules; expect 
 some efficiencies in accomplishing work at same time 

Does delaying milestones affect the potential to gain additional funding? 

 No – reprograms compliance to later date; adds some new interim 
 milestones 

Does this TPA Change Package affect the RCRA Permit? 

 No 
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Custom designed tools were remotely operated to 
remove 12,000 curies of radiation from B-cell 

Workers collected contaminated soil samples 
from beneath 324 Building B-cell for analysis  

Radiation measurements being 
taken under the B Cell 

B Cell 

324 Building – M-89-00 
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324 Building – M-89-00 

How have the milestone dates changed? What were the original dates and what 
is being proposed now? 

 300 Area 

• Extend 324 building milestone date to 9/30/14 from 9/30/12 to 
address unanticipated significant soil contamination due to leakage   

What does delaying milestones do to the overall plan for how money will be spent 
at Hanford? 

 Defers some near term funding in this area to future schedules; adds 
 additional funding required for more complex, extensive cleanup 

Does delaying milestones affect the potential to gain additional funding? 

 No 

Does this TPA Change Package affect the RCRA Permit? 

 No 
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Canyon Areas – M-85-00 

U Plant 
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Canyon Areas – M-85-00 

How have the milestone dates changed? What were the original dates and what 
is being proposed now? 

 Canyons 

• Reset ‘milestone to set milestone’ to incorporate Optimization Study 
and lessons learned from the U-Plant Canyon disposition to validate  
approach and set realistic schedule.  Interim milestone extended to 
9/30/22 from 3/31/13. 

What does delaying milestones do to the overall plan for how money will be spent 
at Hanford? 

 Defers some near term funding in this area to future schedules; expect 
 some efficiencies from the optimization and lessons learned studies 

Does delaying milestones affect the potential to gain additional funding? 

 No 

Does this TPA Change Package affect the RCRA Permit? 

 No 
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154 “Newly Discovered” Sites 

Where can I find a list of the 154 previously unknown sites? 

Where can I find out how these 154 sites were discovered? 

What has been written about why these sites were ignored?  

Are there lessons learned from how these 154 sites were lost? (Same 

question as number 3 with a twist) 

Are there lessons learned that apply to the other areas of Hanford? 

 

(For the HAB): Are there policy failures that warrant Advice? 
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Notes/Status 

• Deep Vadose Zone remedial investigation/ feasibility study 
work plan pulled forward three years 

• A 45-day public comment period started on 10 December 2012 
and ends on 24 January 2013 

– To date, we’ve received three comments and the general 
comment theme are: 

• Looking at future options for the canyon building 

• Questions on the regulatory process for 324 building 

• Roles of budget and milestone dates 


